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RECOMMENDATION TO: 

Approve. 

VOTED YEA; Frye, Faulconer, Peters, Atkins 

VOTED NAY: 

NOT PRESENT: 

CITY CLERK: Please reference the following reports on the City Council Docket: 

REPORT TO THE CITY COUNCIL NO. 

INDEPENDENT BUDGET ANALYST NO. 

COUNCIL COMMITTEE CONSULTANT ANALYSIS NO. 

OTHER: 

Engineering and Capital Project Department's April 16, 2008, Executive Summary Sheet 
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WSD 08-021 

G G 0 4 5 ? EXECUTIVE SUMMARY SHEET 

DATE ISSUED: April 16, 2008 
ATTENTION: Natural Resources & Culture Committee Meeting 

Agenda of April 23, 2008 
ORIGINAL DEPT.: Engineering & Capital Projects Department 
SUBJECT: Barrett Reservoir Outlet Tower Upgrade - Construction 

Contract Change Order #1 
COUNCIL DISTRICTS: All 
STAFF CONTACT: Iraj Asgharzadeh (619) 533-5105 

EdFordau (619) 533-4102 

REOUESTED ACTION: 
Council authorization to execute Contract Change Order No. 1 with Orion Construction Corporation in 
an amount not to exceed $167,631 for the Barrett Reservoir Outlet Tower Upgrade project and 
$69,830.32 for related costs. 

STAFF RECOMMENDATION: 
Adopt the Resolutions. 

EXECUTIVE SUMMARY: 
The City Council has previously award a construction contract to Orion Construction Corporation by 
Resolution number R-302014 and R-302288. 

The Barrett Reservoir Outlet Tower Upgrade was approved by the California Department of Safety of 
Dams (DSOD) on July 8, 2003, and the construction will address the essential elements of the outlet 
tower that affect operation and maintenance, personnel safety, and water supply reliability to 
downstieam City facilities. The cururact change order number one will remove a portion of four 
deteriorated platforms and accumulated debris inside the outlet tower including the rehabilitation of the 
deteriorated concrete bridge at platforms; removal and replacement of corroded 30-inch piping and 
appurtenances; and install valve supports under the five new knife gate valves. These tasks are key 
components of the outlet tower upgrade. Authorizing this construction contract change order improves 
safety inside the structure and addresses DSOD's requirements. 

Through inspection and input from the City Corrosion Engineers and consultation with Consultant 
Structural Engineer, this change order will remove and replace corroded 30-mch piping and 
appurtenances; rehabilitate the deteriorated concrete bridge at four levels and; install valve supports 
under the five new knife gate valves. Due to confined work space, method of construction and special 
trades and skills for the project including efficient implementation, all these tasks will be performed by 
Orion Construction Corporation. Subcontracting for the new scope of work was not changed. 

EQUAL OPPORTUNITY CONTRACTING: 
The contract was awarded under Sub Contracting Outreach Program (SCOPe) with requirements that 
bidder provide documentation demonstrating a good faith effort to outreach to a broad-base of 
subcontractors, subcontracting at least 27% of the contract with advisory participation levels of 9% 
DBE, 1% DVBE and 17% OBE, and score at least 80 out of 100 Outreach Indicator Points. The Equal 
Opportunity Contracting Program staff evaluated Orion Construction Corporation's documentation and 
reported that the contractor complied with the SCOPe requirements. The actual DBE was 0%, 14.07% 
DVBE, and 18.71 OBE. Orion Construction Corporation documentation reflected 32.78% 
subcontracting, provided documentation sufficient to verify that the bidder made subcontracting 
opportunities available to a broad-base of qualified subcontracts, and scored 100 out of 100 Outreach 
Indicator Points. 



WSD 08-021 
C G 0 4 6 S C A L CONSIDERATIONS; 

The total estimated cost for Barrett Reservoir Outlet Tower Upgrade is $2,790,963.88 of which 
$2,553,502.56 was previously authorized by Council Resolution Number R-302014 and R-302288. 
However, during construction work of the upgrade additional work was identified to maintain the 
integrity of the new equipment and the safety inside the dam. The total additional request for this 
project is $237,461.32. Funding is available in Water Fund 41500, CIP 73-317.0 Barrett Reservoir 
Outlet Tower Upgrade for this purpose. The Water Department revenue is dedicated for this project; 
80% will be bond financed. No future funding is anticipated. 

PREVIOUS COUNCIL COMMITTEE ACTION: 
On July 23, 2001, Council authorized the City Manager to execute the original Agreement with Richard 
Brady & Associates (Resolution No. R-295172) and on October 10, 2006 the First Amendment was 
authorized (Resolution No. R-301955). On July 26, 2006, the Natural Resources and Culture 
Committee approved this requested action. On November 3, 2006, City Council Approved Plans and 
Specifications as advertised by Contract Services and authorized the Mayor to award a construction 
contract to the lowest responsible and reliable bidder, authorized the expenditure of funds; award of 
public works contract; and taking related actions (Resolution No. R-302014). On January 16, 2007 the 
City Council authorized $320,000 additional funding and the Mayor to execute construction contract 
award with Orion Construction Corporation (Resolution No. R-302288). 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
Community outreach is limited to lake area and users. Information will be disseminated to lake users 
to let them know of the new time frame of construction. This proj ect was advertised through the local 
contractor's association and newspaper. 

KEY STAKEHOLDERS & PROJECTED IMPACTS (if applicable): 
The key stakeholders are the City of San Diego Water Department customers, Orion Construction, 
C & W Diving Services, Inc., Neal Electric and WR Robbins Co. Inc., Richard Brady & Associates, 
and California Department of Safety of Dams. Failure to rehabilitate the Barrett Reservoir Outlet 
Tower will continue to put a constraint on the use of local raw water and will continue to import water 
from San Diego Water Authority. 

-SX . 

,<T PatlP6oekamp, Director ^ David Jarrell 
T ^ Engineering & Capital Projects Department Deputy Chief of Public Works 
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SECTION 11 -PREPARATION OF: RESOLUTIONS, ORDINANCES, ETC. (CONTINUED): 

2. Authorize an additional expenditure of $237,461.32 from CIP 73-317.0, Barrett Reservoir Outlet 
Tower Upgrade, Fund 41500, Water, for which $167, 631 is for Change Order No. 1 for the 
construction of Barrett Reservoir Outlet Tower Upgrade and $69,830.32 is for related cost 
contingent upon by the City Auditor and Comptroller furnishing a certificate certifying that funds 
necessary for expenditure or, or will be, on deposit with the City Treasurer; and 

3. Authorizing the City Auditor and Comptroller, upon advice from the administering department, 
to return excess budgeted funds, if any, to the appropriate reserves. 



r- n n , C 1 DOCKET SUPPORTING INFORMATION 
U 0 U *10 i CITY OF SAN DIEGO 

EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION 

DATE: 
100 

April 4, 2008 0 5 / 2 7 

SUBJECT: Barrett Reservoir Outlet Tower Upgrade - Contract Change Order #1 

This Action 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

so.oo 
$0.00 

so.oo 

0% 
0% 
0% 
0% 
0% 

0% 
0% 
0% 

Cumulative 

$209,262.00 
$ 86,135.00 
$ 24,900.00 
$215,568.00 
$ 37,810.00 

$ 0.00 
$573,675.00 
$573,675.00 

7.49% 
3.08% 
0.89% 
7.72% 
1.35% 

0.00% 
20.53% 
20.53% 

GENERAL CONTRACTOR INFORMATION 

Recommended Consultant: Orion Construction Corporation, Inc. 

Amount of this Action: $ 237,461.32 
Prior Actions: $2,553,502.56 

Cumulative Actions: $2,790,963.88 

Funding Source: City of San Diego 

SUBCONTRACTOR PARTICIPATION 
C&W Diving Services, Inc. (Other) 
Neal Electric (Other) 
WR Robbins Co., Inc (Other) 
Ferguson Waterworks (Other) 
Fibergrate Composite Structures (Other) 

Total Certified Participation 
Total Other Participation 
Total Participation 

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE 

Equal Opportunity: Required 

Orion Construction Corporation, Inc. submitted a Work Force Report for their San Diego employees dated, 
January 17, 2008 indicating 24 employees in their Administrative Work Force and 59 employees in their Trade 
Work Force. 

The Workforce Analysis has no under-representations in any of the identified categories. 

This agreement is subject to the City's Equal Opportunity Contracting (San Diego Ordinance No. 18173, Section 
22.2701 through 22.2702) and Non-Discrimination in Contracting Ordinance (San Diego Municipal Code Sections 
22.3501 through 22.3517) 

ADDITIONAL COMMENTS 

None. 

RLL 

C:\Documents and Settings\scurtin\Temporary Intemel Files\OLK128\Orion Construction 40408 revised.doc 

file://C:/Documents
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C00463 REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

1. CERTIFICATE NUMBER , ^ x 
(FOR AUDITOR'S USE ONLY) I U U 

TDATET TO: 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT): 

Engineering & Capital Projects Department February 13,2008 

4. SUBJECT: Barrett Reservoir Outlet Tower Upgrade -Contract Change Order #1 
5. PRIMARY CONTACT {NAME. PHONE, & MAIL STA.) 

Darren Greenhalgh, (858) 573-5019 MS 908 
8. SECONDARY CONTACT (NAME, PHONE, 4 MAIL STA.) 

Iraj Asgharzadeh, (619) 533-5105 MS 907 
7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED • 

S.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 41500 41500 
9. ADDITIONAL INFORMATION / ESTLMATED COST: 

DEPT. 760 760 
ORGANIZATION 391040 391040 
OBJECT ACCOUNT 4220 4116 
JOB ORDER 186154 186151 
C.I.P. NUMBER 73-317.0 73-317.0 
AMOUNT $167,631.00 $69,830.32 

Engineering: 
Construction; 
Equipment: 
Contingency: 
Total Project: 
Less Prev Auth: 
This Request: 

CIP 73-317.0 
$1,013,332.88 

1,699,631.00 
3,000.00 

$ 75.000.00 
$2,790,963.88 
$2.553.502.56 
S 237,461.32 

10. ROUTING AND APPROVALS 
ROUTE 

m 
APPROVING 
AUTHORITY 

. / 
APPROVAL SIGNATURE 

DATE 

SIGNED 

ROUTE 

(*) 
APPROVING 
AUTHORITY APPROVAL SIGNATURE 

DATE 

SIGNED 

^5 E&CP DEPART 
DIRECTOp . 

y ^ 

?/V^ 8 DEPUTY CHIEF s 
WATER DEPT 
DIRECTOR APPROVAL :.o.o. 

T^-—'COUNCIL LIAlS($lSi^ ̂ h h %f 

AUDITORS Sfa-IrS 

COUNCIL 
PRESIDENT 

D SPOB 

VW^ • REFER TO: 

Qc^h/pK 
• ADOPTIO 

COUNCIL DATE 

TION . 

11. PREPARATION OF: RESOLUTION(S) ON( • ORDINANCE(S) D AGREEiVIENT(S) Q DEED(S) 

1 .Authorizing the Mayor, or his designee to execute Contract Change Order No. 1 with Orion Construction 
Corporation, Inc. in an amount not to exceed $167,631.00 for the Barrett Reservoir Outlet Tower Upgrade; and 

11A. STAFF RECOMMENDATIONS: Adopt the Resolutions. 

12. SPECIAL CONDITIONS (REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 

COUNCIL DISTRICTfS): 

COMMUNITY AREAfS): 

ENVIRONMENTAL IMPACT: 

HOUSING IMPACT: 

OTHER ISSUES: 

CITY CLERK INSTRUCTIONS: 

ATTACHMENTS: 

All 

This activity is categorically exempt from CEQA pursuant to State CEQA 
Guidelines Section 15302. 
None 

None 

Please return a copy of the 1472 to Joanne Ferrer, (619) 619-533-6672, MS 908A. 

Contract Change Order #1 (4 sets). Project Cost Estimates, Location Map and 
CEQA Exemption. 

CM-1472 MSWORD2002 (REV. 2008-03-20) 



WSD 08-021 
C 0 0 4 6 5 EXECUTIVE SUMMARY SHEET 

DATE ISSUED: February 13, 2008 
ATTENTION: Council President and City Council 
ORIGINAL DEPT.: Engineering & Capital Projects Department 
SUBJECT: Barrett Reservoir Outlet Tower Upgrade - Construction 

Contract Change Order #1 
COUNCIL DISTRICTS: All 
STAFF CONTACT; Iraj Asgharzadeh (619) 533-5105 

Ed Fordan (619) 533-4102 

REQUESTED ACTION: 
Council authorization to execute Contract Change Order No. 1 with Orion Construction Corporation in 
an amount not to exceed $167,631 for the Barrett Reservoir Outlet Tower Upgrade project and 
$69,830.32 for related costs. 

STAFF RECOMMENDATION: 
Adopt the Resolutions. 

EXECUTIVE SUMMARY: 
The City Council has previously award a construction contract to Orion Construction Corporation by 
Resolution number R-302014 and R-302288. 

The Barrett Reservoir Outlet Tower Upgrade was approved by the California Department of Safety of 
Dams (DSOD) on July 8, 2003, and the constmction will address the essential elements of the outlet 
tower that affect operation and maintenance, personnel safety, and water supply reliability to 
downstream City facilities. The contract change order number one will remove a portion of four 
deteriorated platforms and accumulated debris inside the outlet tower including the rehabilitation of the 
deteriorated concrete bridge at platforms; removal and replacement of corroded 30-inch piping and 
appurtenances; and install valve supports under the five new knife gate valves. These tasks are key 
components of the outlet tower upgrade. Authorizing this construction contract change order improves 
safety inside the structure and addresses DSOD's requirements. 

Through inspection and input from the City Corrosion Engineers and consultation with Consultant 
Structural Engineer, this change order will remove and replace corroded 30-inch piping and 
appurtenances; rehabilitate the deteriorated concrete bridge at four levels and; install valve supports 
under the five new knife gate valves. Due to confined work space, method of construction and special 
trades and skills for the project including efficient implementation, all these tasks will be performed by 
Orion Construction Corporation. Subcontracting for the new scope of work was not changed. 

EQUAL OPPORTUNITY CONTRACTING: 
The contract was awarded under Sub Contracting Outreach Program (SCOPe) with requirements that 
bidder provide documentation demonstrating a good faith effort to outreach to a broad-base of 
subcontractors, subcontracting at least 27% of the contract with advisory participation levels of 9% 
DBE, 1% DVBE and 17% OBE, and score at least 80 out of 100 Outreach Indicator Points. The Equal 
Opportunity Contracting Program staff evaluated Orion Construction Corporation's documentation and 
reported that the contractor complied with the SCOPe requirements. The actual DBE was 0%, 14.07% 
DVBE, and 18.71 OBE. Orion Construction Corporation documentation reflected 32.78% 
subcontracting, provided documentation sufficient to verify that the bidder made subcontracting 
opportunities available to a broad-base of qualified subcontracts, and scored 100 out of 100 Outreach 
Indicator Points. 



000466 WSD 08-021 
FISCAL CONSIDERATIONS: 
The total estimated cost for Barrett Reservoir Outlet Tower Upgrade is $2,790,963.88 of which 
$2,553,502.56 was previously authorized by Council Resolution Number R-302014 and R-302288. 
However, during construction work of the upgrade additional work was identified to maintain the 
integrity of the new equipment and the safety inside the dam. The total additional request for this 
project is $237,461.32. Funding is available in Water Fund 41500, CIP 73-317.0 Barrett Reservoir 
Outlet Tower Upgrade for this purpose. The Water Department revenue is dedicated for this project; 
80%o will be bond financed. No future funding is anticipated. 

PREVIOUS COUNCIL COMMITTEE ACTION: 
On July 23, 2001, Council authorized the City Manager to execute the original Agreement with Richard 
Brady & Associates (Resolution No. R-295172) and on October 10, 2006 the First Amendment was 
authorized (Resolution No. R-301955). On July 26, 2006, the Natural Resources and Culture 
Committee approved this requested action. On November 3, 2006, City Council Approved Plans and 
Specifications as advertised by Contract Services and authorized the Mayor to award a constmction 
contract to the lowest responsible and reliable bidder, authorized the expenditure of funds; award of 
public works contract; and taking related actions (Resolution No. R-302014). On January 16, 2007 the 
City Council authorized $320,000 additional funding and the Mayor to execute construction contract 
award with Orion Constmction Corporation (Resolution No. R-302288). The Committee on Natural 
Resources and Culture on April 23, 2008, consent motion by Council President Peters, second by 
Councilmember Atkins. Vote to approve 4-0. 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
Community outreach is limited to lake area and users. Infonnation will be disseminated to lake users 
to let them know of the new time frame of constmction. This project was advertised through the local 
contractor's association and newspaper. 

KEY STAKEHOLDERS & PROJECTED IMPACTS (if applicable^ 
The key stakeholders are the City of San Diego Water Department customers, Orion Constmction, 
C & W Diving Services, inc., Neal Electric and WR Robbins Co. Inc., Richard Brady & Associates, 
and California Department of Safety of Dams. Failure to rehabilitate the Barrett Reservoir Outlet 
Tower will continue to put a constraint on the use of local raw water and will continue to import water 
from San Diego Water Authority. 

^ ^ <J PattrBoekamp, Director David Jarrell 
"'^Engineering & Capital Projects Department Deputy Chief of Public Works 



C0046 PROJECT COST ESTIMATE 

Barrett Reservoir Outlet Tower Upgrade 

(Projod Tills) 

ACTIVITY 

Agreement 
Advertise 

Award/Amend 

CIP NO. OR OTHER SOURCE OF FUNDS 

Prepared by: 
Date: 

W.O. No. 

Ed Fordan 
January 10, 2008 

186151 

TOTALS % OF E 

%OFE 

A, PlanninqflJesiqn/Adminlstratlon 
4114 Preliminary Engineering _ 
4115 Outside Engineering - Tasks _ 
4116 Construction Engineering _ 
4118 Engineering Design _ 

41181 Engineering Design #2 _ 
4119 Environ. Impact Studies _ 
4151 Professional Services _ 
4159 Constmction Management _ 
4222 Misc Contrctual Services 
4240 Reimbursement Agreements 

Total Planning/Design/Administration 

B. Construction 
4150 Safety 
4220 Prime Construction Contract _ 

42201 Construction Contract #2 
42220 GRC 

4226 City Forces Work 
4810 OCIP / Professional Liability 
4981 SDDPC Support 

Total Construction -

C Equipment and Furnishings 
3316 Pipe Fittings 
4922 Construction Related 

Total Equipment and Furnishings 

D Contingencies 
4905 Contingencies _ 
4909 Pooled Contingencies _ 

Total Contingencies 

subTOTAL 

6.9% 
0.2% 

10.7% 
17.4% 
0.0% 
0.7% 
0.4%. 
0.0% 
0.0% 
0.0% 

0.0% 

0.0% 
0.0% 
1,6% 
0.0% 
0.0% 
0.0% 

0.0% 
0.1% 

2.7% 
0.0% 

PREVIOUS 

$191.220.56 
$5.558.56 

$217.779-44 
$486,944.00 

$0.00 
$20,000.00 
$12.000.00 

$0.00 
$10.000.00 

$0.00 
$943,502.56 

SO.OO 

59.3% $1,487,000.00 
$0.00 
$0.00 

$45.000.00 
$0.00 

$1.532,000.00 

$3,000.00 
$3,000.00 

$75,000.00 

$75,000.00 

• S2,553.502.56 

This Request 

$0.00 
($169.68) 

S80.000.00 
$0.00 
$0.00 
$0.00 
SO.OO 

$0.00 
($10.000.00) 

$0.00 
$69,830.32 

SO.OO 

$167,631.00 
SO.OO 

$0.00 
SO.OO 

$0.00 

$167,631.00 

SO.OO 
SO.OO 

SO.OO 

SO.OO 

$237,461.32 

$0.00 

SO.OO 

$0.00 

TOTALS 

$191.220.56 
S5.388.88 

$297,779.44 
$486.944.00 

SO.OO 

$20,000.00 
$12,000.00 

$0.00 
$0.00 
$0-00 

$1,013,332-88 $1,013,332-88 36.3% 

$0.00 
$1,654,631.00 

$0.00 
$0.00 

$45,000.00 
$0.00 
$0.00 
$0.00 

$1,699,631.00 $1,699,631.00 60.9% 

$0.00 
$3,000.00 
$3,000.00 

$75,000.00 

$3,000.00 

$0.00 
$75,000.00 $75,000.00 

0.1% 

2.7% 

$2,790,963.88 $2,790,963,88 100.0% 

E Equipment & Fuminshings 
4922 Equipment & Furnishings 

F Other 
4279 Other Non - Personal 

SAV 

Labor 
Material 
Equip, 

Profit 
TOTAL 

TOTAL PROJECT COST 

(When Applicable) 
NGS BY USE OF CITY FORCES 

City Forces Contract 

$0.00 $0.00 

FUNDING: 
CIP NO. [XX-XXX.X] 
Programmed 
Uncom. Balance 
THIS REQUEST 

COMMENTS: 

$1,434,690.00 

$3,988,192-56 

41500 
73-317.0 

0,00 

(£237,461.32) 

$0.00 SO.OO 

Prev. Auth, Res. # _ 
Prev. Auth. Res. # _ 
Prev, Auth. Res. » 
Prev. Auth. Res. # 

Total Previous Authorized 

ADDITIONAL AUTH. REQUIRED 

0.00 

$0.00 

$1,197,228.68 

$3,988,192.56 

R-295172 
R-206727 

R-29B504 

C-13865 

R-301B55 

R-3020ia 

R-3022BB 

0.00 

$0.00 

$1,197,228.68 

32,790,963.88 

$586,944.00 
(£75,000.00) 

(S100.000.00) 
$155,822.00 

$63,386.56 
$1,602,350.00 

$320,000.00 
$2,553,502.56 

$237,461-32 

$237,461.32 

Form Rev, 11/30/00 



000469 
DETERMINATIONOF 

ENVIRONMENTAL EXEMPTION 
Pursuant to the California Environmental Quality Act (CEQA) and State CEQA Guidelines 

Agency: CITYOFSANDIEGO Project Number: N/A Date: May 1, 2006 

a.ction/Permitts): Funding CIP No. 73-317.0 

Description of Activity: Barret Reservoir Outlet Tower Upgrade Project: The Barret dam and outlet structure were constructed 
•n 1922. The tower's internal and external valve and piping system is highly corroded and in need of replacement. The 
(mprovements would entail the replacement of all piping with new steel piping; replacement of interior and exterior valves,as well 
as the 16 inch valve in the dam; automating all of the valves with electric actuators; locking the electrical control panels and 
equipment in corrosion resistant cabinets; and replacing the dam spillway gates. All work wouid occur within the outlet and dam 
structures. The proposed improvements would bring the tower up to Water Department standards and OSHA safety standards, 
and minimize the amount of confined space entry required to operate the tower. The improvements are also necessary to ensure 
that the reservoir's raw water storage can be fully used during years of high precipitation. 

Location of Activity: Located at the confluence of Cottonwood and Pine Valley Creek, Barrett Reservoir is in a remote area 
approximately 35 miles east of San Diego in the Cleveland National Forest area of the County of San Diego. 

This activity is EXEMPT FROM CEQA pursuant to: 

[ ] Section 15060(6) (3) of the State CEQA Guidelines (the activity is not 
a project as defined in Section 15378). 

This project is EXEMPT FROM CEQA pursuant to the State CEQA Guidelines section 
checked below: 

[X] 

Sect ion 
[ ] -16301 
[X]15302 
[ ]15303 

[ ]15304 
[ ]15305 
[ ]15306 
[ ]15311 
[ ]15312 
[ ] 15315 
[ ]15317 

• [ ]15319 

[ ] .15325 

f ] Other 

ARTICLE 19 of GUIDELINES 
CATEGORICAL EXEMPTIONS 

(Incomplete list) 

Short Name 
Existing ruiJiiiiiGS 
Replacement or Reconstruction 
New Construction or Conversion 

of Small Structures 
Minor Alterations to Land 
Minor Alteration in Land Use 
Information Collection 
Accessory Structures 
Surplus Government Property Sales 
Minor Land Divisions — 
Open Space Contracts or Easements 
Annexation of Existing Facilities 

and Lots for Exempt Facilities -, 
Transfer of Ownership of Interest 

in Land to Preserve Open Space 

Sect ion 

[ ] 15261 
[ j 15262 
[ ] 15265 
[ ] 15268 
[ ] 15269 
[ ] Other 

ARTICLE 18 of GUIDELINES 
STATUTORY EXEMPTIONS 

(Incomplete list) 

Short Name 

Ongoing Project 
Feasibility and Planning Studies 
Adoption of Coastal Plans and Programs 
Ministerial Projects 
Emergency Projects 

, 

it is hereby certified that the City of San Diego 
has^determined the above^ciiyity to be exempt: 

Nicole A. McGinnis, SENIOR PLANNER 

Distribution: Myra Herrman, Development Services 
Ed Fordan. Water Department,.CIP 
Exemption or Project fiie 

Responsible Departments: Water 
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C00473 The City of San Diego 
CERTIFICATE OF CITY AUDITOR AND COMPTROLLER 

CERTIFICATE OF UNALLOTTED BALANCE AC 2800759 
ORIGINATING 

DEPT. NO,: 760 

I HEREBY CERTIFY that the money required for the allotment of funds for the purpose set forth in the foregoing 
resolution is available in the Treasury, oris anticipated to come into the Treasury, and is otherwise unallotted. 

Amount: $69,830.32 Fund: 41500 

Purpose: Authorizinq an expenditure of funds for proiect related costs for Barrett Reservoir Outlet Tower Upqade, CIP 
733170. 

Date: May 2. 2008 By: L/gd-cit. J^^^/ jMt jL 
lOVlER'S AUDITOR AND COMPTROl i'S DEPARTMENT 

ACCOUNTING DATA 
ACCTG. 

LINE 

001 

CY 
PY 

0 
FUND 

41500 
DEPT 

760 
ORG. 

391020 
ACCOUNT 

4116 
JOB ORDER 

186151 

OPERATION 
ACCOUNT 

BENF/ 
EQUIP FACILITY 

TOTALAMOUNT 

AMOUNT 

$69,830.32 

$69,830.32 
FUND OVERRIDE Q 

CERTIFICATION OF UNENCUMBERED BALANCE 

I HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or agreement authorized 
by the hereto attached resolution, can be incurred without the violation of any of the provisions of the Charter of the City 
of San Diego; and I do hereby further certify, in conformity with the requirements of the Charter of the City of San Diego, 
that sufficient moneys have been appropriated for the purpose of said contract, that sufficient moneys to meet the 
obligations of said contract are actually in the Treasury, or are anticipated to come into the Treasury, to the credit of the 
appropriation from which the same are to be drawn, and that the said money now actually in the Treasury, together with 
the moneys anticipated to come into the Treasury, to the credit of said appropriation, are otherwise unencumbered. 

Not to Exceed: $167,631.00 

Vendor: Orion Construction Corporation, Inc. 

Purpose: Authorizinq an increase in the expenditure of funds for Change Order #1 for the construction of Barrett 
Reservoir Outlet Tower Upgrade, CIP 733170. 

Date: May 2, 2008 ^ ^ / l t ^ t M — 
AUDITOR AND COMPTROLLER'S DEPARTMENT 

ACCOUNTING W 
ACCTG. 

LINE 

001 

CY 
PY 

0 
FUND 

41500 
DEPT 

760 
ORG. 

391040 
ACCOUNT 

4278 
JOB ORDER 

186154 

rA 
OPERATION 
ACCOUNT 

BENF/ 
EQUIP FACILITY 

TOTAL AMOUNT 
AC-361 (R EV2-9 2) 

AMOUNT 

$167,631.00 

$167,631.00 
FUND OVERRIDE Q 

AC 2800759 



(R-2008-848) 

C00475 
RESOLUTION NUMBER R-

DATE OF FINAL PASSAGE 

BE IT RESOLVED, by the Council of the City of San Diego, that Change Order No. 1, 

dated January 28, 2007, heretofore filed with the City Clerk of said City as Document 

No. , issued in connection with the contract between the City of San Diego 

and Orion Construction Corporation, said contract having been filed in the office of the City 

Clerk as Document No. RR-302288, be and the same is hereby approved; and the changes 

therein set forth, amounting to a net increase in the contract price of $ 167,631.00, and an 

extension of time of 98 working days, extending the completion to 298 working days, be and the 

same are hereby approved. 

BE IT FURTHER RESOLVED, that an additional expenditure of $237,461.32 from 

CIP 73-317.0, Barrett Reservoir Outlet Tower Upgrade, Fund 41500, Water, is authorized, for 

which $167,631.00 is for Change Order No. 1 for the construction of Barrett Reservoir Outlet 

Tower Upgrade and $69,830.32 is for related cost contingent upon the City Auditor and 

Comptroller first furnishing a certificate certifying that funds necessary for expenditure are, or 

will be, on deposit with the City Treasurer. 

BE IT FURTHER RESOLVED, that the City Auditor and Comptroller, upon advice from 

the administrating department, is authorized to return excess fimds, if any, to the appropriate 

reserve. 
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G00476 
(R-2008-848) 

BE IT FURTHER RESOLVED, that the above activity is categorically exempt form the 

California Environmental Quality Act pursuant to CEQA Guidelines section 15302. 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

By L^\ 
Mark M. Mercer 
Deputy City Attorney 

MMM:nda 
04/01/08 
Or.Dept:E&CP Dept. 
R-2008-848 

I hereby certify that the foregoing Resolution was passed by the Council of the City of San 
Diego, at this meeting of . 

ELIZABETH S. MALAND 
City Clerk 

By ; 
Deputy City Clerk 

Approved; 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 

-PAGE 2 OF 2-



• f CG0477 CITY OF SAN DIEGO - ENGINEERING & CAPITAL PROJECTS 

COUNCIL APPROVAL REQUIRED 

Change Order No,: 1_ 

Project: Barrett Reservoir Outlet Tower Upgrade 

Contractor: Orion Construction Corporation, 1232 Keystone Way, Vista CA 92061 

Job Order 

Sheet 

Date 

185151 

1 of 2 

1/28/2007 

Description: 
Payment to the contractor for items listed in this change order shall provide full compensation for all equipment, materials, labor, field and home office overhead, indirect 
and consequential costs, mark-ups, and profit necessary to complete the wori^. By executing this contract change order, the contractor agrees to proceed with this work 
as a change order per section 3-2.1 of the Standard Specifications for Public Works Construction {2000 Edition) and waives any rights to additional compensation arising 
out of work listed in this change order, including without limitation, any claims relating to any cumulative effect of change orders, delays, productivity, impact or 

interruption. A&mrisy 
CONTRACT INFORMATION 

Resolution No: RR-302288 

Fund: 41500 C.I.P. No,: 73-317.0 

P.O. No: 5094792-0 Aud, Cert. No,; 2700447 

Contract Doc: K073390C Ref. Dwg. No.: 31388 - D 

Amount Authorized 

Original Contract Amount 
Contract Amount Authorized 
Through Phase Funding 

Prior Change Orders 

Amount This Change Order 

Total Contract 

$2,553,502.56 

$1,487,000.00 

SO.OO 

SO.OO 

$167,631.00 

$1,654,631.00 

The cost of the Change Order ( ) i s ( X ) is not available from the contingency funds authon zed for the contract $ 92,631.00 additional funds are requested. 
The change order will ( ) not change ( X ) increase ( ) decrease the amount of the contract based on; 

x An agreed lump sum of 

11 Unit prices agreed upon totaling 

t ) Cost plus as provided in section 3-3 of Ihe Standard Specification for an amount not to exceed 

Original/Previous Contract duration: 200 work days. Requested by this change order; 98 work days, NEW CONTRACT DURATION: 298 work days. 

ORIGINAL CONTRACT COMPLETION DATE: 1/11/2008 NEW CONTRACT COMPLETION DATE: 6/3/2003 

$167,631.00 

Prepared By: 

Accepted By: ^ 

emeus W^enberg - ResiSJ Engineer Date 

Orion Construction - Coniractor 

Agreed By: 
ClftmensJWasspibtrJt CoflsHStion MSnagcrDate 

Recommended B y ^ 

2M. 
Funds Cert. Bv 

Dave Zoumaiajr Deputy Director Dale . 

/Auditor " " " ' y Date 

Mayor/Designee Date 

Approved by Council Resolution: 

Appr, As to form: 
Marie Wright-Travis, Deputy City Attorney Date 

No. Date 

Auditors Cert. No. 

Return To: Engineering & Capital Projects, MS 18 

Copy To: AUDITOR w/enctosure 
CONTRACTOR w/o enclosure 
W.O. FILE w/enclosure 
P R O J E C T MANAGER w/enclosure 
Rodel Riego, Auditors, MS 7A 

CITY CLERK 



Description (continued^: 

Item Nos. 

1. Add: Direct the contractor to remove and replace the corroded 30" piping and all appurtances at level 

#1 of the outlet tower for an agreed upon lump sum price of. 

2. Add: Direct the contractor to rehabilitate the deteriorated concrete bridge at level #4 of the outlet 

tower for an agreed upon lump sum price of. 

3. Add: Direct the coniractor to rehabilitate the corroded 30" vertical pipe segments between levels #1 

and H2 of the outlet tower for an agreed upon lump sum price of. 

4. Add: Direct the contractor to install valve supports under the five (5) new knife gate valves in the 
outlet tower and Barrett dam for an agreed upon lump sum price of. 

5. 98 working davs will be added to the contract duration at no additional cost to the City. 

CO 0-5 7 8 

INCREASE DECREASE 

190,319,00 

149,438.00 

110.502.00 

S 17,372,00 

$0.00 

Net Increase 
Net Decrease 

Total Increase for this Change Order 

By Reason of this contract Change Order, the number of working days shall be increased by 
No additional compensation will be granted for the increase days. 

1167,631,00 
SO.OO 

SI 67,631.00 

9S days. 



/s ^ n / r» Q L w J '* * J 
Justification for Entitlement: 

Item Nos. 

1. through 4. : 

As part of construction of the Lake Barrett Outlet Tower Upgrade, the contractor was directed to remove four deteriorated existing 
work platforms and debris/mud found at the outlet tower bottom. After the removal, the contractor was directed to install a 
temporary working platform which can be lowered and raised inside the tower. The adjustable platform and access to the cleaned up 
bottom of the tower allowed City Staff additional access and closer inspection of the existing conditions inside the tower to a degree 
which would not have been possible prior to the start of construction. With input from the City's Corrosion Engineering Section and 
consulted structural engineers it was determined that the .outlet tower required more work than was originally anticipated to 
complete the project correctly. The additional work in items No. 1 through No. 4 addresses these deterioration/corrosion issues to 
the interior pipes and the supporting concrete bridges inside the tower as well as required support for the newly installed valves/the 
exisiting old pipes, thus extending the outlet towers service life. 

Delay days. 
By Reason of this contract Change Order, the number of working days shall be increased by 98 working days. These days granted 
by this change order include seventy nine (79) working days for material procurement and change order work, four (4) working 
days for additional safety measures to allow for safe removal of the collapsing wooden operating platforms inside the tower, two (2) 
working days for field order work to remove debris and mud from the bottom of the operating tower and thirteen (13) working days 
for impacts due to the Harris Fire, 


